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Parks & Recreation Department
City of Frisco, Texas

Memorandum
To: Honorable Mayor Maso and Members of the Frisco City Council
From: John E. Doshier, Parks Project Manager
CcC George Purefoy, City Manager

Henry J. Hill, Deputy City Manager

Rick Wieland, Director of Parks and Recreation

Dudley Raymond R.L.A., Parks Planning and Business
Development Manager

Date: June 4, 2010

Agenda Caption: Consider and act upon Change Order # 4 for B.F. Phillips
Community Park, Phase 2, and approve a resolution authorizing
the City Manager to execute an amendment to the agreement by
and between the City of Frisco and C.R. Reynolds, Inc.

Action Requested: Staff requests that Council consider and act upon approval of a
resolution authorizing the City Manager to execute a Change Order for B.F. Phillips
Community Park, Phase 2 in the amount of $4,955.23.

Background Information: After construction on B.F. Phillips, Phase 2, had begun, a
discrepancy between the geotechnical investigation report and the architectural plans
was discovered. Geo-Tech recommended a ‘straight shaft’ pier and the drawings
reflected a ‘bell pier’. Also, the depths of the piers were not consistent between the
construction plans and the Geo-tech recommendations. The piers will need to be
drilled 10 additional feet per pier than was presented.

The cost will include elements that were not included in the original bid such as
mason material, void boxes, soil retainer, alpha testing, additional rebar and
additional labor.



Board Review/Citizen Input: This project falls under the funding and review of the
Frisco Community Development Corporation.

Alternatives:
e Approve
e Table
e Not Approve
e Direct staff to make change

Financial Considerations: Funding for the Change Order will be from the 2010
Community Development Corporation budget.

Legal Review: Not applicable as this is a standard AIA 201 Change Order form that
has been approved by the City Attorney in the past.

Supporting Documents:
e Change Order #4 with documentation.
e Resolution

Staff Recommendation: Approve Change Order #4 for B.F. Phillips Community
Park, Phase 2, in the amount of $4,955.23.
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